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Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes erection on the
South main span . They started at 7:00 AM.

Anthony , Barry , & Jacob had to work on the E line rigging materials to the site , work with the crews
on the erection , & work on other activities on the E line . Casey , Augie , & Jonathon had to work on the
catwalk erecting the suspender ropes .

Crews started on cable band # 74 . They had to lower the rope , hook the 1st cable , pull , hook the
2nd cable , hook it on the winch & pull until reach the ground , hook the downhill suspender pull it , & cut
the wire mech . They started at 7:10 AM.

The downhill rope socket was on the ground at 8:00 AM. Crews had to adjust , align the red lines
outward , center the rope with the center of the groove & lower it in the groove . Crews were done at 8:15
AM.

After that , crews had to work on the uphill suspender rope . Following the same procedures as
previous suspender ropes . They started on the uphill rope at 8:20 AM. Crews were done at 9:00 AM.

Then , crews had to mobilize & set to work on cable band # 76 . They started on the uphill rope at
9:50 AM. Crews were done at 10:35 AM. They started on the downhill rope at 10:40 AM. Crews were done
at 11:45 AM.

Finally , crews had to disassemble the roller frame & pull it out of the site , work on house keeping ,
join the other crews mobilizing their equipments , & tools to work on cable band # 50 on the North main
span .

In addition to that , crews had to mobilize , fly , & set the roller frame from the South main span & set
it on the North main span . Crews were done at 2:50 PM.

In the afternoon , crews had to erect the downhill suspender rope for cable band # 50 . Crews had to
mobilize their roller frame , from cable band # 48 , set it on cable band # 50 , cut the wire mesh , lower the
rope & follow the same procedures for suspender erection . Crews started at 3:10 PM. They were done at
4:40 PM. They started to lift the downhill rope at 4:45 PM. Crews were done at 6:45 PM. They had to wrap
up their tools & equipments. Crews left at 7:00 PM.

Barry had to stay with Gary & his crews on cable band # 76 to the end of the shift .

Matt , Lonny , & Pablo had to work on the South main span catwalk . Crews had to install 13 mm.
cables around the cable to carry the catwalk , install clamps & tighten them . They started at 7:10 AM.
Crews were done at 12:00 PM.

Carlos G. , Carlos M. , & Victor had to work on the cat walk openings after suspender erection is
completed . Crews had to cut to size new wire mech sections , over lap it with the existing wire mech , tie
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them together , & cover with nylon screen mech . They started at 8:30 AM. Crews were done at 2:20 PM.
In addition tot hat , crews had to tie the suspender ropes with strap ratchet , bring materials to the

site & work on house keeping . They left at 2:30 PM.

In the office I had to work on my reports for this Monday & Tuesday . I started at 6:00 AM. I was done
at 7:00 AM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM CARLOS GARCIASemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP PABLO RAMIREZIronworker 5.00 0.00 0.00 5.00

FOR MATTHEW HOLTIronworker 5.00 0.00 0.00 5.00

APP LONNY CANDELARIAIronworker 5.00 0.00 0.00 5.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM BARRY ROTHMANIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00
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